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ESTIMATE RUN 01/02/2009

ESTIMATE SUMMARY 11:10:33

CONTID: C16018         ESTIMATE NO: 0004 FINL 2005

PCN: 16018-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 N - SAFETY IMPVTS PERCENT TIME:

PROJECT NO: SHE0092-019                   

SH 9 N - SAFETY IMPVTS

NAME OF ROAD: 009D

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 01/02/2009 DATE TIME STARTED 11/26/2007

5795 IDEAL DRIVE DATE LET 10/18/2007 DATE WORK BEGAN

 DATE AWARDED 10/23/2007 DATE TIME STOPPED 07/03/2008

 DATE CONTRACT EXECUTED 11/26/2007 DATE ACCEPTED 07/03/2008

ERIE CO 80516     303/962-8100 DATE NOTICE TO PROCEED 11/26/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 437,734.30 PARTICIPATING $ $ 1,360.22

AWARD PROJECT AMT: 422,773.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,341.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.21

TIME ALLOW:

ORIG TIME ALLOW:

28 WORK DAYS

WORK DAYS25

100.00%

0.00

1,360.22

1,360.22

7,701.83

$

$

$

$

437,734.30

0.00

437,734.30

0.00

437,734.30

0.00

0.00

437,734.30

0.00

AMOUNT DUE 437,734.30 7,701.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,701.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

27.5
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PCN: 16018-BID    ESTIMATE RUN 01/02/2009

PROJECT: SHE0092-019                   ESTIMATE NO: 0004 11:10:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *TREE TRIMMING 53.000 53.000

HOUR 0.000 0.00

336.00000 53.000 17,808.00

202-00008  
 

0010 *REMOVAL OF TREE 28.000 28.000

EACH 0.000 0.00

222.60000 28.000 6,232.80

202-00010  
 

0015 *BRUSH CLEARING 70.000 70.000

HOUR 0.000 0.00

375.90000 70.000 26,313.00

202-00014  
 

0020 *REMOVAL OF ASPHALT MAT 508.000 508.000

SY  0.000 0.00

24.70000 508.000 12,547.60

202-00220  
 

0025 REMOVAL OF GUARDRAIL TYPE 3 4,025.000 4,025.000

LF  0.000 0.00

1.70000 4,025.000 6,842.50

202-01130  
 

0030 REMOVAL OF GUARDRAIL TYPE 4 185.000 185.000

LF  0.000 0.00

6.50000 185.000 1,202.50

202-01140  
 

0035 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 359.000 359.000

CY  0.000 0.00

54.90000 359.000 19,709.10

203-00060  
 

0040 *BLADING 6.000 6.000

HOUR 0.000 0.00

157.50000 6.000 945.00

203-01500  
 

0045 *BACKHOE 3.000 3.000

HOUR 0.000 0.00

110.25000 3.000 330.75

203-01510  
 

0050 EROSION LOG (12 INCH) 800.000 800.000

LF  0.000 0.00

7.95000 800.000 6,360.00

208-00002  
 

0055 RESET GROUND SIGN 7.000 7.000

EACH 0.000 0.00

146.75000 7.000 1,027.25

210-00810  
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PCN: 16018-BID    ESTIMATE RUN 01/02/2009

PROJECT: SHE0092-019                   ESTIMATE NO: 0004 11:10:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

1,125.00000 0.000 0.00

212-00006  
 

0065 SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

3,749.95000 0.000 0.00

212-00032  
 

0070 MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

750.00000 0.000 0.00

213-00002  
 

0075 MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

2.65000 0.000 0.00

213-00061  
 

0080 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

236.25000 0.000 0.00

403-00720  
 

0085 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 975.750 975.750

TON 0.000 0.00

117.60000 975.750 114,748.20

403-34721  
 

0090 GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,150.000 4,150.000

LF  0.000 0.00

13.80000 4,150.000 57,270.00

606-00301  
 

0095 END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

1,859.65000 4.000 7,438.60

606-02003  
 

0100 END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,309.20000 4.000 5,236.80

606-02005  
 

0105 DELINEATOR (TYPE I) 25.000 25.000

EACH 0.000 0.00

18.15000 25.000 453.75

612-00001  
 

0110 DELINEATOR (TYPE II) 6.000 6.000

EACH 0.000 0.00

24.90000 6.000 149.40

612-00002  
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PCN: 16018-BID    ESTIMATE RUN 01/02/2009

PROJECT: SHE0092-019                   ESTIMATE NO: 0004 11:10:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (TYPE III) 3.000 3.000

EACH 0.000 0.00

27.90000 3.000 83.70

612-00003  
 

0120 SIGN PANEL (CLASS I) 4.000 4.000

SF  0.000 0.00

20.15000 4.000 80.60

614-00011  
 

0125 SIGN PANEL (CLASS II) 115.000 115.000

SF  0.000 0.00

20.15000 115.000 2,317.25

614-00012  
 

0130 SIGN PANEL (CLASS III) 128.000 128.000

SF  0.000 0.00

22.25000 128.000 2,848.00

614-00013  
 

0135 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 84.000 84.000

LF  0.000 0.00

20.20000 84.000 1,696.80

614-01585  
 

0140 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 6.000 6.000

EACH 0.000 0.00

379.25000 6.000 2,275.50

614-01588  
 

0145 FLASHING BEACON (SOLAR POWERED) 8.000 8.000

EACH 0.000 0.00

5,550.00000 8.000 44,400.00

614-80001  
 

0150 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.100 285.00

2,850.00000 1.000 2,850.00

625-00000  
 

0155 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

22,960.00000 1.000 22,960.00

626-00000  
 

0160 *PAVEMENT MARKING PAINT 0.000 0.000

GAL 0.000 0.00

131.25000 0.000 0.00

627-00001  
 

0165 *EPOXY PAVEMENT MARKING 20.000 20.000

GAL 0.000 0.00

236.25000 20.000 4,725.00

627-00005  
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PCN: 16018-BID    ESTIMATE RUN 01/02/2009

PROJECT: SHE0092-019                   ESTIMATE NO: 0004 11:10:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 531.000 531.000

HOUR 0.000 0.00

23.10000 531.000 12,266.10

630-00000  
 

0175 *TRAFFIC CONTROL INSPECTION 12.000 12.000

DAY 0.000 0.00

94.50000 12.000 1,134.00

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 33.000 32.000

DAY 1.000 519.75

519.75000 33.000 17,151.75

630-00012  
 

0185 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

168.00000 0.000 0.00

630-80335  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

630-80341  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 30.600

EACH 3.400 160.65

47.25000 34.000 1,606.50

630-80342  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 21.02

52.55000 4.000 210.20

630-80343  
 

0205 *PORTABLE MESSAGE SIGN PANEL 51.000 51.000

DAY 0.000 0.00

141.75000 51.000 7,229.25

630-80359  
 

0210 *DRUM CHANNELIZING DEVICE 72.000 64.800

EACH 7.200 302.40

42.00000 72.000 3,024.00

630-80360  
 

0215 *TRAFFIC CONE 68.000 61.200

EACH 6.800 71.40

10.50000 68.000 714.00

630-80380  
 

0220 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 



CONTID: C16018         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16018-BID    ESTIMATE RUN 01/02/2009

PROJECT: SHE0092-019                   ESTIMATE NO: 0004 11:10:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0250 *RUMBLE STRIP (GRINDING)(ASPHALT) ADDED ITEM 56,013.000 56,013.000

LF  0.000 0.00

0.45000 56,013.000 25,205.85

614-80391  
 

CAT 0200 $1,360.22 437,393.75CURRENT AMT 437,393.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0245 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

340.55000 1.000 340.55

620-00020  
 

CAT 0400 $0.00 340.55CURRENT AMT 340.55 $$

PROJECT TOTAL 1,360.22 $ 437,734.30CURRENT AMT 437,734.30 $$


